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January 10, 2022

Ms. Pamela J. Langston Scully, P.E.

Remedial Project Manager

United States Environmental Protection Agency, Region IV
Atlanta Federal Center

61 Forsyth St.

Atlanta, GA 30303-8960

RE: December 2021 Progress Report
Anniston PCB Site (Docket No. 1:02-cv-0749-KOB)
Anniston, Alabama

Dear Ms. Langston Scully:

Please find attached the December 2021 Progress Report for the Partial Consent Decree between Solutia
Inc., Pharmacia LLC (collectively P/S) and the United States Environmental Protection Agency (EPA)
entered by the United States District Court for the Northern District of Alabama (Court) on August 4,
2003, the Consent Decree for Remedial Design/Remedial Action for Operable Unit No. 3 between P/S
and the EPA entered by the Court on April 17, 2013, and the Consent Decree for Remedial
Design/Remedial Action for Operable Unit Nos. 1 and 2 between P/S and the EPA entered by the Court
on March 26, 2021. This report describes the work performed, unanticipated issues encountered, and
analytical data received during the reporting period of December 1, 2021, through December 31, 2021.
The report also describes upcoming developments anticipated for the months of January and February
2022.

If you should have any questions concerning this matter or need additional information, please call me
at (256) 231-8404.

Sincerely,

E. Gayle Macolly /4>/‘

Manager, Remedial Projects
Solutia Inc.

Attachments

ce: Ms. Sonja Favors (ADEM)
Mr. Thomas Dahl
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1.0 INTRODUCTION
1.1 2003 Partial Consent Decree

This monthly progress report has been prepared in accordance with the requirements of the 2003
Partial Consent Decree (2003 CD) between the United States Environmental Protection Agency
(EPA), Solutia Inc. (Solutia), and Pharmacia LLC (Pharmacia) entered by the United States District
Court for the Northern District of Alabama (the Court) on August 4, 2003 (Docket No. 1:02-cv-
0749-KOB). The 2003 CD was issued under Sections 106, 107, and 113(g)(2) of the
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), 42 U.S.C.
§§9606, 9697, §9613(g)(2). The 2003 CD provides for the performance of studies and response
work by Solutia and Pharmacia at the Anniston PCB Site (Site) as defined by the 2003 CD. Solutia
and Pharmacia, with Monsanto performing work on behalf of Pharmacia, are referred to as “P/S”

in the subsequent sections of this report.

In accordance with Appendix A Section XIII (47), Appendix B Task 2, and Appendix G Section
VI (2.5) of the 2003 CD, Section 2.0 of this report describes the work performed during the period
of December 1, 2021 through December 31, 2021, including actions taken, unanticipated issues, if
applicable, and analytical data received during the reporting period. Section 5.1 of this report also
describes upcoming developments anticipated over the next two months for the work required by
the 2003 CD, including scheduled dates of actions to be performed and planned resolutions of past

or anticipated problems, if applicable.

1.2 2013 Operable Unit 3 (OU-3) Remedial Design/Remedial Action Consent Decree

The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 3 (OU-3 RD/RA
CD) between the EPA and P/S was entered by the Court on April 17, 2013 (Docket No. 1:02-cv-
0749-KOB). The OU-3 RD/RA CD, which encompasses the Solutia plant and the adjacent closed
South and West Landfills, provides for the implementation of the remedies selected for OU-3 as
described in the Interim Record of Decision (IROD) issued by Region 4 of the EPA on September
29, 2011.

In accordance with Section X. Paragraph 31 of the OU-3 RD/RA CD, Section 3.0 of this report
describes the work performed for the OU-3 RD/RA during the period of December 1, 2021 through
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December 31, 2021, including actions taken, unanticipated issues, if applicable, and analytical data
received during the reporting period. Section 5.2 of this report describes the upcoming
developments anticipated over the next two months for the work required by the OU-3 RD/RA CD,
including scheduled dates of actions to be performed and planned resolutions of past or anticipated

problems, if applicable.

1.3 2021 Operable Unit 1/ Operable Unit 2 (OU-1/0U-2) Remedial Design/Remedial

Action Consent Decree

The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 1/Operable Unit
2 (OU-1/0U-2 RD/RA CD) between the EPA and P/S was entered by the Court on March 26, 2021
(Docket No. 1:02-cv-00749-KOB). The OU-1/0U-2 RD/RA CD provides for the implementation
of the remedies selected for OU-1/0U-2 as described in the OU-1/0U-2 Record of Decision issued
by Region 4 of the EPA on November 9, 2017. This includes remedial actions for soils, sediments

and groundwater at residential and non-residential properties outside of the plant site (OU-3).

In accordance with the OU-1/0U-2 RD/RA CD Scope of Work (Appendix B Paragraph 5.1),
Section 4.0 of this report describes the work performed for the OU-1/0U-2 RD/RA CD during the
period of December 1, 2021 through December 31, 2021, including actions taken, unanticipated
issues, if applicable, and analytical data received during the reporting period. Section 5.3 of this
report describes the upcoming developments anticipated over the next two months for the work
required by the OU-1/0U-2 RD/RA CD, including scheduled dates of actions to be performed and

planned resolutions of past or anticipated problems, if applicable.
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2.0 2003 CD WORK PERFORMED DURING REPORTING PERIOD
2.1 General 2003 CD Activities
2.1.1 Administrative Submittals

A 2003 CD submittal schedule for the Site that includes this reporting period’s submittals and/or
submittals awaiting approval or response is included as Table 1. This schedule includes the dates

that documents were submitted to the EPA and the dates that approvals or comments were received

from the EPA.

2.2 Operable Unit 1/Operable Unit 2 (OU-1/0U-2)
2.2.1 Residential Removal Properties Program

The residential program consists of residential work associated with the 2003 CD. This includes
the non-time critical (NTC) residential activities as well as time critical residential activities

associated with the Administrative Order on Consent (AOC), effective October 5, 2001.

During this reporting period, P/S completed the annual field surveys in accordance with the
approved NTC Removal Action Interim IC Program for Residential Properties (Interim IC
Program). Table 2 provides a summary of the number of properties in each IC group. Informational
devices will be submitted to property owners and tenants currently included in the Interim IC

Program in January 2022.

2.2.1.1 Residential Removal Access

Access activity includes updating owner/tenant information, access request information, and/or
EPA notification of non-compliance information. During this reporting period, there were no

access activities.

Currently there are 12 residential properties in the Residential Removal Properties Program where
access has not been granted. The properties are summarized in Table 3, and a description of each

property’s status is presented in Table 4.
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2.2.1.2 Residential Removal Activities

During this reporting period, P/S did not perform any surface or depth sampling associated with

residential removal properties in OU-1/OU-2.

2.2.2 OU-1/0U-2 Non-Residential Program

P/S continued to perform the required routine inspections of the Central Staging and Soil
Management Area (CSSMA) and South Staging and Soil Management Area (SSSMA) during this

reporting period. No adverse findings were noted during the inspections.

During this reporting period, P/S continued to provide construction support for the next phase of
the Spire Inc. project in the Anniston and Oxford areas to replace the existing natural gas service

and supply lines. This project phase is expected to be completed in January 2022.

On September 27, 2021, P/S completed the construction support work for the Alabama Power
Company (APCO) West 4™ Street Substation Project. A project summary report was submitted to
the EPA on December 3, 2021.

On December 3, 2021, P/S submitted an update to the EPA approved Quintard Mall Support Work
Plan to document grading plan changes provided by the developer, Hull Properties, and the

resulting changes to the excavation plan.

2.2.3 11" Street Ditch

During this reporting period, P/S performed the quartly routine inspections as described in the 11%
Street Ditch Operations and Maintenance Plan. No adverse findings were noted. P/S will perform

the next quarterly routine inspections in March 2022.

2.3 Operable Unit 4 (OU-4)

During this reporting period, P/S did not perform any surface or depth sampling associated with

residential removal properties in OU-4. Residential properties are summarized in Table 5.
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Currently there is one residential property in the OU-4 Residential Removal Properties Program
where access has not been granted. A description of the removal property’s status is presented in

Table 6.

During this reporting period, P/S continued to provide construction support for the Dewatering
Facility project at the Choccolocco Creek Waste Water Treatment Plant in accordance with the
approved construction support work plan. This project is scheduled to be completed by January

2022.

2.4 Technical Assistance Plan Grant

The Technical Advisor, Mr. Bertrand Thomas, P.G., continues to review Site-related documents

and convey information from these documents to the CAG and the community.

2.5 Community Advisory Group

There was no CAG meeting in December 2021. The next CAG meeting is scheduled for January

11, 2022, and will be held via video conference.
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3.0 OU-3 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD
3.1 General OU-3 RD/RA CD Activities
3.1.1 Administrative Submittals

A CD submittal schedule for OU-3 that includes this reporting period’s submittals and/or submittals
awaiting approval or response is included as Table 7. This schedule includes the dates that
documents were submitted to the EPA and the dates that approvals or comments were received

from the EPA.

3.2 Remedial Action

On October 18, 2021, P/S, the EPA and the Special Master for the Court held a video conference
to discuss groundwater pumping as a seep mitigation strategy, which was proposed by EPA in their
comments to the OU-3 Seep Investigation Report. P/S are currently preparing a report addressing

EPA comments.
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4.0 OU-1/0U-2 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD
4.1 General OU-1/0U-2 RD/RA CD Activities
4.1.1 Administrative Submittals

A CD submittal schedule for the OU-1/0U-2 RD/RA CD that includes this reporting period’s
submittals and/or submittals awaiting approval or response is included as Table 8. This schedule
includes the dates that documents were submitted to the EPA and the dates that approvals or

comments were received from the EPA.

4.1.2 OU-1/0U-2 Non-Residential Program

There was no activity during this reporting period.
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5.0 WORK SCHEDULED
5.1 2003 CD Work Activities
During the months of January and February 2022, the following work elements are anticipated:

e Obtain and/or process access for performing residential sampling and removal activities in OU-
1/0U-2 according to the Supplemental Sampling and Analysis Plan (SSAP) and the Addendum
to the NTC Removal Action Work Plans for the Site (as necessary);

e Perform surface, depth, indoor dust and/or crawl space sampling of residential properties in
OU-1/0U-2 as access is provided (as necessary);

e Perform residential removal activities according to the associated work plans (as necessary);

e Prepare and submit the annual informational devices in accordance with the Interim IC
Program;

e Perform CSSMA and SSSMA inspection and maintenance requirements in accordance with
the approved CSSMA Operating and Closure Plan, the approved SSSMA Operating and
Closure Plan, and the SSSMA Interim Operations and Maintenance Plan;

e Provide construction support for the Dewatering Facility project at the Choccolocco Creek
Waste Water Treatment Plant (as necessary);

e Provide construction support for the Quintard Mall redevelopment project (as necessary);

e Provide construction support for the Spire Inc. gas line replacement project (as necessary);

e Prepare the revised OU-4 FS;

e Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for
approval; and

e The CAG will hold a regularly scheduled meeting on January 11, 2022.

5.2 OU-3 RD/RA CD Work Activities

During the months of January and February 2022, the following work elements are anticipated:
e Prepare and submit a report to address the EPA’s comments on the OU-3 Seep Investigation

Report.
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53 OU-1/0U-2 RD/RA CD Work Activities

During the months of January and February 2022, the following work elements are anticipated:
e Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for

approval.
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TABLE 1

PARTIAL CONSENT DECREE SUBMITTAL SCHEDULE

ANNISTON PCB SITE
Anniston, Alabama

Administrative Issues

Reports

Updated Interim Operations and Maintenance Plan (2012) - South Staging and Soil
Management Area

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 1
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 2
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 3
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 4
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 5
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 6

South Staging and Soil Management Area, Interim Closure Report - Addendum No. 7

West 11th Street Sewer Line Repair Construction Completion Report - City of Anniston
Water Works and Sewer Board

Snow Street Drainage Improvement Project Completion Report Closure Report -
Addendum No. 1

Alabama Power West 4th Street Customer Substation, Construction Project Completion
Report

OU-4 Sediment Stability Technical Memorandum

Former Holiday Inn Redevelopment Project Completion Repor‘(“’

Miracle Field Construction Completion Report ™

Anniston Regional Airport Fence Installation Project Completion Report ™

Interstate 20 (I-20) Bridge System Over Snow Creek Remedial Measures Completion
Repon“’

Colonial Pipeline Company Recoating Project Completion Report ™

Operable Unit 4 Feasibility Study

November 2021 Progress Report

Work Plans

Submitted to EPA
Approval Pending

Submitted to EPA

Comments Received

Revision Submitted
Submitted to EPA

Submitted to EPA
Submitted to EPA
Submitted to EPA
Submitted to EPA
Submitted to EPA

Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending
Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA

Comments Received

Submitted to EPA

May 2, 2012

July 31, 2012

May 16, 2013
November 12, 2015

August 3, 2016
July 14, 2017
June 4, 2018
June 26, 2019
April 24, 2020

June 9, 2021

June 4, 2018

June 12, 2018

July 10, 2019

December 16, 2021

June 30, 2010

November 20, 2013

June 19, 2014

July 23, 2014

October 7, 2014

November 5, 2014

June 21, 2021
October 28, 2021

December 9, 2021

Quintard Mall Construction Support Workplan Update

Notes:

Submitted to EPA

December 3, 2021

Solutia Inc./Pharmacia LLC

™ The approval is pending the completion of the Remedial Investigation/Feasibility Study process for OU-4.

Page 1 of 1
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TABLE 2

INTERIM IC GROUP COUNTS
ANNISTON PCB SITE
Anniston, Alabama

Area IC Group2' | IC Group3® |IC Group 4’| Total
OU-1/2 318 100 47 465

OU-4 12 5 1 18

Total 330 105 48 483

V1c Group 2 includes properties where residual PCB-containing soil may remain on the property but such presence has not been
confirmed (e.g., PCBs beneath structures or driveways).

21C Group 3 includes properties where PCB levels in the surficial soil are less then 1 ppm, but are between 1 and 10 ppm at 12
inches or more below the existing ground surface. IC Group 3 properties may also include improvements (e.g., houses, driveways)

where residual PCB-containing soil may remain on the property but such presence has not been confirmed.

I1C Group 4 includes properties where PCB levels in the surficial soil are greater than 1 ppm and have not been remediated (due to
access issues or unsuitable areas). IC Group 4 properties may also include improvements (e.g., houses or driveways) where residual
PCB-containing soil may remain on the property but such presence has not been confirmed, and/or the property may contain PCBs

between 1 and 10 ppm at 12 inches or more below the existing ground surface.

IC: Institutional Controls
PCB:s: polychlorinated biphenyls

ppm: parts per million

Solutia Inc./Pharmacia LLC

Page 1 of 1

January 10, 2022



TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE
Anniston, Alabama

Residential Removal Action Program (Lead Site AOC Zone C and D) ")

December 2021

No. of properties where access has been requested to surface sample

No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities
No. of properties where total access has been granted to surface sample

No. of properties where access has been requested for removal action activities

No. of properties where total access has been granted for removal action activities

No. of properties surface sampled in the footprint of a former structure/unsuitable area

No. of properties where depth, dust, and/or crawlspace samples were collected

No. of properties where validated analytical results were received

No. of properties where removal actions have been completed

No. of properties where removal actions are in progress

Total no. of properties with PCB surface results <1 ppm
Total no. of properties with PCB surface results > 1 ppm (
Total no. of removal action properties Unsuitable for Removal

Total no. of removal action properties where removals have been completed by Solutia (Additional
Unsuitable Areas Remain)

Total no. of removal action properties completed by Solutia (as part of AOC and CD) )

Total no. of > 1 ppm PCBs removal action properties completed by EPA (confirmed)

2)(3)

Residential Removal Action Program (Lead Site AOC Zone C and D)

[eNeNoNolNolNoNolNoNo Nl

1214
10
19

368

December 2021

No. of properties where access has been requested for removal action activities

No. of properties where total access has been granted for removal action activities
No. of properties where depth, dust, crawlspace, and/or demo samples were collected
No. of properties where validated analytical results were received

No. of properties where removal actions have been completed

No. of properties where removal actions are in progress

Total no. of properties with PCB surface results < 1 ppm in High Activity Areas
Total no. of removal action properties completed by Solutia (as part of AOC and CD)

Residential Removal Action Program (Lead Site AOC Zone A)

OO O ooo

24

December 2021

No. of properties where access has been requested to surface sample

No. of properties where total access has been granted to surface sample

No. of properties where access has been requested for removal action activities

No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities
No. of properties where total access has been granted for removal action activities
No. of properties surface sampled in the footprint of a former structure/unsuitable area
No. of properties where depth, dust and/or crawlspace samples were collected

No. of properties where validated analytical results were received

No. of properties transferred from the Foothills Community Partnership and/or EPA
No. of properties where removal actions have been completed

No. of properties where removal actions are in progress

Total no. of properties with PCB surface results <1 ppm sampled by Solutia and/or EPA
Total no. of properties with PCB surface results > 1 ppm and Lead <400 ppm

Total no. of Special Use properties with PCB surface results > 1 ppm and Lead <400 ppm in High Activity

Areas

Total no. of removal action properties completed by Solutia (as part of AOC and CD)

Total no. of removal action properties where removals have been completed by Solutia (Additional
Unsuitable Areas Remain)

Total no. of removal action properties Unsuitable for Removal

Solutia Inc./Pharmacia LLC Page 1 of 2
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440
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TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE
Anniston, Alabama

Residential Removal Action Program (Lead Site AOC Zone B) December 2021

No. of properties where access has been requested to surface sample

No. of properties where total access has been granted to surface sample

No. of properties where access has been requested for removal action activities

No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities
No. of properties where total access has been granted for removal action activities
No. of properties surface sampled in the footprint of a former structure/unsuitable area
No. of properties where depth, dust and/or crawlspace samples were collected

No. of properties where validated analytical results were received

No. of properties transferred from the Foothills Community Partnership and/or EPA
No. of properties where removal actions have been completed

No. of properties where removal actions are in progress

[eNeNoNolNoNoeNolNolNoNolNo)

Total no. of properties with PCB surface results <1 ppm sampled by Solutia and/or EPA 525
Total no. of properties with PCB surface results > 1 ppm and Lead <400 ppm 1
Total no. of Special Use properties with PCB surface results > 1 ppm and Lead <400 ppm in High Activity
Areas

Total no. of removal action properties completed by Solutia (as part of AOC and CD) 120
Total no. of removal action properties Unsuitable for Removal 3

Notes:

"Lead Site AOC Zones C and D represents Evaluation Areas 1-34. Properties in Evaluation Area 35 have been
moved to OU-4.

@ Includes properties surface sampled by EPA. Does not include completed removal properties or EPA Lead Site Appendix 6 properties.

® This total includes three properties where removals have previously been completed, but additional removals are required.

“ This total includes 3 Appendix 6 properties within Lead Site AOC Zones C and D where removals were completed
by Solutia.

Solutia Inc./Pharmacia LLC Page 2 of 2 January 10, 2022



TABLE 4

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs RESULTS

FOR SURFACE COMPOSITE SAMPLES IN ZONES A -D
ANNISTON PCB SITE

Anniston, Alabama

ADDRESS GIS PARCEL ID EVAk:QIION EPA Zone PROPERTY STATUS
918 McDaniel Avenue 2217 11 D Non-Responsive
621 Pine Street @ 2820 3 C Non-Responsive
1407 Glen Addie Avenue ? 765 24 9 Non-Responsive
509 W. 13th Street 1136 24 C Non-Responsive
916 McDaniel Avenue 2254 1 D Owner Declined Access During Removal Initiation
124 W. 18th Street 207123 - A Owner Declined Access During Removal Initiation
1627 W. 13th Street 1061 21 C Owner Declined Removal Access
2106 W. 10th Street 2128 15 D Owner Declined Removal Access
3002 Jefferson Street 3410 - B Owner Declined Removal Access
807 Bancroft Avenue 2443 34 D Owner Declined Removal Access
716 Montrose Avenue @ 2500 11 D Owner Not Found
Duncan Avenue (11-22-01-01-04-2-77) " 973 21 C Owner Not Found

Notes:

(" Portions of property are no longer unsuitable for removal.

@ Property requires additional removal action.

Solutia Inc./Pharmacia LLC

Page 1 of 1

January 10, 2022




TABLE 5

OU-4 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE
Anniston, Alabama

Residential Removal Action Program

December 2021

No.
No.
No.
No.
No.
No.
No.
No.
No.
No.

of properties where access has been requested to surface sample

of properties where owners/tenants have been contacted for additional sampling and/or removal activities
of properties where total access has been granted to surface sample

of properties where access has been requested for removal action activities

of properties where total access has been granted for removal action activities

of properties surface sampled in the footprint of a former structure/unsuitable area

of properties where depth, dust, and/or crawlspace samples were collected

of properties where validated analytical results were received

of properties where removal actions have been completed

of properties where removal actions are in progress

Total no. of properties with PCB surface results < 1 ppm
Total no. of properties with PCB surface results > 1 ppm
Total no. of removal action properties completed by Solutia
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TABLE 6

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs AND LESS THAN 400 PPM LEAD RESULTS
FOR SURFACE COMPOSITE SAMPLES IN OU-4

ANNISTON PCB SITE
Anniston, Alabama

ADDRESS GIS PI':;RCEL PROPERTY STATUS
0 Howard Drive (07-06-14-0-000-004.00) 600117 Owner Declined Removal Access
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TABLE 7

OU-3 CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE
Anniston, Alabama

Administrative Issues

Reports
OU-3 Construction Completion Report Submitted to EPA January 22, 2018
OU-3 Construction Completion Report Addendum Submitted to EPA July 27,2018
Approval Pending
OU-3 Operations and Maintenance Plan for Remedial/Corrective Action Projects Submitted to EPA August 7, 2018
Revision Submitted August 31, 2021
Approval Pending
OU-3 Seep Investigation Report Submitted to EPA August 31, 2020
Comments Received January 22, 2021
Revision Submitted June 10, 2021
Approval Pending
Work Plans
Seep Investigation: Interim Results and Updated Work Plan Submitted to EPA November 25, 2019
Approval Pending
OU-3 Institutional Control Implementation and Assurance Plan: Rev 2.0 Submitted to EPA September 30, 2021
Approval Pending
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TABLE 8

OU-1/0U-2 CONSENT DECREE SUBMITTAL SCHEDULE

ANNISTON PCB SITE
Anniston, Alabama

Relevant Section of

PDIWP and QAPP

approval of RDWP

Item CD/SOW Timeline for Completion Actual Completion Approval
RD Schedule
Identify the
Supervising CD VL9 10 days after Effective Date April 5, 2021 April 16, 2021
Contractor
Financial o
Assurance CD IX.27 Within 10 days after April 12, 2021 May 24, 2021
A Effective Date
Mechanism
. . 30 days following USEPA
Financial approval of financial
Assurance CD IX.27 PP June 18, 2021 -
Documentation assurance method
(June 23, 2021)
Within 60 days following
Submit Draft Ault'ﬁgﬁgtgnutiifcﬁ;ed
RDWP, HASP, SOW 3.1 . . June 15, 2021 --
regarding the Supervising
and ERP
Contractor
(June 15, 2021)
Within 30 days following
Submit Revised receipt of USEPA's
RDWP, HASP, SOW 3.1 Comments on the Draft August 19, 2021 September 10, 2021
and ERP RDWP, HASP and ERP
(July 20, 2021)
Submit Draft SOW 3.3(a) 60 days following USEPA November 9, 2021

Preliminary (30%)
Design

SOW 3.3(a), 3.4

120 days following USEPA
approval of PDI Report

Pre-Final

150 days following USEPA

an additional
insured

commencing on-site Work

(90%/95%) Design SOW3.5 comments on 30% Design

Final (100%) 60 days following USEPA

Design SOW'3.6 comments on 95% Design

Draft Notice to. CD VIll.23.a 15 days after Effective Date April 12, 2021 June 2, 2021

Successors-In-Title

Record Notice tq CD VIIl.23.3 Within 10 days after USEPA June 3, 2021 _

Successors-In-Title approval of draft notice

Certified Copies of .

Notices to CD Vill.23.a Within 10 days after June 9, 2021 -
. recording notices

Successors-In-Title

Submit certificates

of insurance 15 days prior to

naming USEPA as CD XI.41 ysp

Identify a
Community
Involvement
Coordinator (if

requested)

15 days following USEPA
request
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TABLE 8

OU-1/0U-2 CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE
Anniston, Alabama

Relevant Section of S . .
Item CD/SOW Timeline for Completion Actual Completion Approval
RA Schedule
120 days after USEPA
Award RA Contract - Notice of Authorization to
Proceed with RA
Submit RAWP SOW 4.1 Submit within Award of RA
Contract
Designate IQAT SOW 4.2 -
Pre-Construction Within 30 days after
Conference SOW 4.3(a) approval of RAWP
Start of ) Within 60 days after
Construction approval of RAWP
Completion of as described in approved
Construction SOW 4.6(b) RAWP
Pre-Fln_aI SOW 4.6(b) Within '14 days foIIoww'lg
Inspection completion of construction
. Within 14 days following
Pre-Final SOW 4.6(d) completion of Pre-Final
Inspection Report .
Inspection
Within 14 days following
. . completion of work
Final Inspection Sow 4.7 identified in Pre-Final
Inspection Report
RA Report SOW 4.6(d) 60 da)_/s foIIO\{vmg final
inspection
Monitoring Report SOW 4.7(b) to be determined
Work Completion SOW 4.9(b) to be determined
Report
Periodic Review of for Five-Year Reviews,
Support Plan SOW 4.8 triggered by start of first RA
PP on 6/8/2015
Notes:

Effective date is March 26, 2021.

--: not applicable

CD: consent decree

ERP: emergency response plan

HASP: health and safety plan

IQAT: independent quality assurance team
PDI: predesign investigation

PDIWP: predesign investigation work plan
QAPP: quality assurance project plan

RA: remedial action

RAWP: remedial action work plan

RD: remedial design

RDWP: remedial design work plan
SOW: statement of work
USEPA: United States Environmental Protection Agency
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